Lafayette

W

February 1, 2022

Board of Public Works and Safety
City of Lafayette

Re: Change Order #1
CAT Park All-Inclusive Sports Field

Dear Board Members:

You have before you Change Order #1 for HP Legacy, Inc. regarding the CAT Park All-Inclusive
Sports Field.

After reviewing the project through a value engineering process, we have identified the
following the changes:

e [tem #1: Organics to be disposed of by the City of Lafayette Parks Department $2,261.00 Deduct
e Item #2: Substitute alternate dugout and announcer booth design $24,105.00-Deduct
e [Item #3: Utilize Kinectic Recreation poured in place playground surfacing system in lieu of Fibar

$0.00 Deduct
Total deduction: $526,366.00

The total amount of Change Order #1 is $26,366.00. The original contract amount with Hp
Legacy, Inc. is $770,687.00. The new amended contract total is $744,321.00

The change order has been reviewed by the City Attorney and | recommend it for your approval.

Sincerely,

oW

Jon Miner, Director of Operations
Lafayette Parks & Recreation

1915 Scott Street Lafayette, Indiana 47904




f KEYSTONE ARCHITECTURE

\ CORDOGAN CLARK GROUP

CHANGE ORDER
Owner.
Architect: 1
Conslruction Maneger: (3
Contractor. 1
Fiald: [J
PROJECT: CAT Park All-inclusive Sporis Field CHANGE ORDER #; #01
CLIENT: City of Lafayette DATE: 2/1/2022
Larayette Parks and
Recreation CONTRACT DATE: 2/1/2022
1915 Scott Street
Lafayetie, IN 47904 PROJECT #: 21103
CONTRACTOR: HP Legacy, Inc.
750 Patrick Place, Suite A
Brownsburg, IN 46112
CONTRACT FOR: General Contraction
The Centraci ia changed as follows:;
1. Organics to be disposed of by the City of Lafayette Parks Depariment. ($2,261.00)
2. Substitute altemnate dugout and announcer booth design. ($24,105.00)
3. Utilize Kinetic Recreation poured in place playground surfacing system in lieu of Fibar. $0.00
SUB-TOTAL FOR CHANGE ORDER: ($26,366.00)
The Original Contract Sum was: $770,687.00
Net Change by previously authorized Change Orders: $0.00
The Contract Sum prior to this Change Order was: $770,687.00
The Contract Sum will be (decreased) by this Change Order in the amount of: $26,366.00)
The new Confract Sum with this Change Order will be: $744,321.00
The Contract Time will be (unchanged) by: (0)days
6/19/2022

The dete of Substantial Completion as of the date of this Change Order, therefore Is:

NOTE: This Change Order doss not include changes In the Contract Sum, Contract Time or Guaranieed Maximum Price that have besn autherized by Construction Change
Directive untll cost and ime have been agread by both the Owner, Contractor & Construction Manager, in which case a Change Order Is exacuted to supersede the Construction

Change Directive
NOT VALID UNTIL SIGNED BY THE ARCHITECT, OWNER, & CONTRACTOR
ARCHITECT: OWNER: CONTRACTOR:
Keystone Architecture, Inc. Cordogan Clark Gr City of Lafayetle, Parks and Recreation HP Legay, Inc.
1915 Scott Street 750 Paltrick Place, Sulte A

322 Main Street
Lafayette, IN 47901 Lafayeite, IN 47804 Bmy 46112

By: 17?"— 4(,.0_—- By: &;‘ M/V\ By:

Date: 02/01/2022 Date:

P
/2 (20 Date: ;/Zgéﬁﬂzz




Approved by the Board of Public Works and Safety on the

5 2022.

ATTEST:

Mindy Miller Riehle, 1¥* Deputy Clerk

Date:

day of

Gary Henriott, President

Cindy Murray, member

Norm Childress, member

Ronald Shriner, member

Amy Moulton, member




